Washington Stata
Department of Transportation

SR 509/S 192nd St Vic to Normandy Park Dr SW Vic - Paving

Project Information Project Milestones

PIN: 150915F As of Date: August 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete Q4 2016 Q4 2016 On Schedule
State Route: SR 509
Current Status: Completed Legislative Districts: 33 Preliminary Engineering Start Q42017 Q42017 On Schedule
Project Description Environmental Complete Q32018 Q32018 On Schedule
This project will mill and fill SR 509 between MP 22.38 to 22.97 with 0.15' Hot Mix Asphalt Right of Way Complete
(HMA). Minor safety work will be performed as needed. ,
Contract Advertisement Q4 2018 Q4 2018 On Schedule
Contractor: 009357 - MASSANA CONSTRUCTION, INC. - $350,706.39 - 01/17/2019 Operationally Complete 042019 042019 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $155 $117
Right of Way $0 $0 $0
Construction $0 $459 $534
Total $0 $614 $651
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $117 $0 $117
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $534 $0 $534
Total $0 $0 $651 $0 $651

Project Web Site: https://www.wsdot.wa.gov/projects/sr518/sr-509-sr-99/home
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Washington Stata
Department of Transportation

SR 509/Criminal Justice College to SW 185th St - ADA Compliance

Project Information Project Milestones

PIN: 150915G
Region: Northwest
State Route: SR 509
Current Status: Completed

As of Date: August 2020
Regional Admin: M. Cotten

Legislative Districts: 33

Project Description

This project will evaluate and update/alter curb ramps as necessary to meet ADA accessibility
criteria per WSDOT Design Manual guidance.

Contractor: 009357 - MASSANA CONSTRUCTION, INC. - $18,761.00 - 01/17/2019

Project Web Site: https://www.wsdot.wa.gov/projects/sr518/sr-509-sr-99/home

Milestone Original Date Current Date Status
Project Definition Complete Q4 2016 Q4 2016 On Schedule
Preliminary Engineering Start Q42017 Q42017 On Schedule
Environmental Complete Q32018 Q32018 On Schedule
Right of Way Complete
Contract Advertisement Q4 2018 Q4 2018 On Schedule
Operationally Complete Q42019 Q42019 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $13 $16
Right of Way $0 $0 $0
Construction $0 $25 $102
Total $0 $37 $117
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $16 $0 $16
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $102 $0 $102
Total $0 $0 $117 $0 $117
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Washington Stata
Department of Transportation

SR 518/SR 509 to SR 99 - Paving

Project Information Project Milestones

PIN: 151801E
Region: Northwest
State Route: SR 518
Current Status: Completed

As of Date: August 2020
Regional Admin: M. Cotten

Legislative Districts: 33, 34

Project Description

Grind and overlay SR 518 Mainline EB from MP 0.00 to 2.59, WB from MP 0.00 to 1.50, and 509
LX 02560 from MP 0.00 to 0.02.

Contractor: 009357 - MASSANA CONSTRUCTION, INC. - $3,218,628.84 - 01/17/2019

Project Web Site: https://www.wsdot.wa.gov/projects/sr518/sr-509-sr-99/home

Milestone Original Date Current Date Status
Project Definition Complete Q32017 Q32017 On Schedule
Preliminary Engineering Start Q42017 Q42017 On Schedule
Environmental Complete Q32018 Q32018 On Schedule
Right of Way Complete
Contract Advertisement Q4 2018 Q4 2018 On Schedule
Operationally Complete Q32019 Q42019 Late
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $180 $179
Right of Way $0 $0 $0
Construction $0 $4,179 $4,212
Total $0 $4,359 $4,391
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $179 $0 $179
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $4,212 $0 $4,212
Total $0 $0 $4,391 $0 $4,391
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Washington Stata
Department of Transportation

SR 518/Des Moines Way S to Airport Expressway Bridges - Deck Overlay

Project Information Project Milestones

PIN: 151801F As of Date: August 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete Q32017 Q32017 On Schedule
State Route: SR 518
Current Status: Completed Legislative Districts: 33 Preliminary Engineering Start Q42017 Q42017 On Schedule
Project Description Environmental Complete Q32018 Q32018 On Schedule
The asphalt bridge decks of Bridges 518/10, 518/14, and 518/14N-W are deteriorating and in Right of Way Complete
need of repaving. Grinding and inlaying the bridge decks will preserve the pavement structure ,
over these bridges. Contract Advertisement Q42018 Q42018 On Schedule
Contractor: 009357 - MASSANA CONSTRUCTION, INC. - $656,070.18 - 01/17/2019 Operationally Complete| Q32019 Q42019 Late
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $116 $115
Right of Way $0 $0 $0
Construction $0 $861 $859
Total $0 $977 $973
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $115 $0 $115
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $859 $0 $859
Total $0 $0 $973 $0 $973

Project Web Site: https://www.wsdot.wa.gov/projects/sr518/sr-509-sr-99/home
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Washington Stata
Department of Transportation

SR 518/42nd Ave S and I-5/1-405 Bridges - Seismic Retrofit

Project Information Project Milestones

PIN: 151801G
Region: Northwest
State Route: SR 518
Current Status: Completed

As of Date: August 2020
Regional Admin: M. Cotten

Legislative Districts: 11

Project Description

Provide seismic retrofit on two SR 518 bridges and one [-405 bridge located within Washington's
Seismic Lifeline Route. NHS Bridges and 2017 priorities - 518/018N (priority #2), 518/018S
(priority #3), and 405/001 (priority #11).

Contractor: 009357 - MASSANA CONSTRUCTION, INC. - $4,785,839.79 - 01/17/2019

Project Web Site: https://www.wsdot.wa.gov/projects/sr518/sr-509-sr-99/home

Milestone Original Date Current Date Status
Project Definition Complete Q12018 Q12018 On Schedule
Preliminary Engineering Start Q12018 Q12018 On Schedule
Environmental Complete Q32018 Q32018 On Schedule
Right of Way Complete
Contract Advertisement Q4 2018 Q4 2018 On Schedule
Operationally Complete Q32019 Q2 2020 Late
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $450 $449
Right of Way $0 $0 $0
Construction $0 $6,265 $6,263
Total $0 $6,715 $6,711
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $449 $0 $449
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $6,263 $0 $6,263
Total $0 $0 $6,711 $0 $6,711
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